

**AGENDA:** August 19, 2003

**4.18**

**CATEGORY:** Consent

**DEPT.:** Public Works

**TITLE:** Frank L. Huff School Storm Drainage  
Improvements, Project 02-11—Accept  
Construction

### **RECOMMENDATION**

Accept Frank L. Huff School Storm Drainage Improvements, Project 02-11, and authorize the final contract payment.

### **FISCAL IMPACT**

Frank L. Huff School Storm Drainage Improvements, Project 02-11, is funded from Annual Developer Reimbursements, Projects 01-11 and 02-11. These projects are funded annually in the Capital Improvement Program to install or reimburse developers for installing City public improvements with areawide benefits. There is a combined balance of \$155,900 available for developer reimbursements. The project has a budget of \$139,000. The final construction cost of \$90,473 is within the construction budget of \$99,900.

### **BACKGROUND AND ANALYSIS**

On May 27, 2003, the City Council awarded the construction contract to Gilbert Excavating, Inc. of Livermore at the low bid price of \$89,900 and authorized a \$10,000 construction contingency. The project extended a new storm drain along the edge of the Huff School playground from an existing utility easement near Sunnyview Lane to a utility easement at the pedestrian walkway connecting Woodleaf Way to the school playground. The work included installation of five manholes, 43 lineal feet of 18" reinforced concrete pipe (RCP), 424 lineal feet of 21" RCP and one new storm drain inlet at Carol Avenue. The private development project at 2005 Sunnyview Lane that will connect to the new storm drain line has paid \$5,637 in storm drainage fees and will install a new storm drain inlet on Sunnyview Lane as well as standard curb, gutter and sidewalk improvements along the development's frontage. The final construction cost of \$90,473 included two change orders totaling \$573. All work, including restoration of the school playfield area disturbed by the construction, has been completed in accordance with the plans and specifications.

**AGENDA:** August 19, 2003

**PAGE:** 2

**PUBLIC NOTICING**—Agenda posting.

Prepared by:

Approved by:

Chris T. Halvorsen  
Construction Engineer

Cathy R. Lazarus  
Public Works Director

Kevin C. Duggan  
City Manager

CTH/5/CAM  
977-08-19-03M-1 ^

cc: Mr. Ron Gilbert  
Gilbert Excavating, Inc.  
1824 Holmes Street  
Livermore, CA 94550

Ms. Rebecca Wright  
Mountain View-Whisman School District  
750 San Pierre Way, Suite A  
Mountain View, CA 94043

APWD—Ko, DE/ACE—Chen, CE, SPWI/Recall, F/c