Winter 2020 - Quarterly CIP Major Project Highlights

Rengstorff Park Aquatics Center
Replacement, Design

Scope of Work:
Demolish and reconstruct a new Aquatics
Center building and new swimming
pools.
Status: Three community meetings were
held between October-December 2018 to
solicit public input on the project design.
Staff is evaluating operations and
maintenance costs for the various concepts
as well as the overall capital costs. Staff
reviewed concepts with the Parks and
Recreation Commission on January 15,
2020 and will review the same concepts
with City Council in February 25, 2020.
Consultant: ELS Architecture and Urban
Design
Schedule:
Design Start: October 2018
Conceptual Design Complete: Summer
2020
Total Project Budget: $2,800,000
(design only)

18-38

This report represents a portion of the 100 discrete capital improvement projects currently underway and does
not include the 30 projects funded annually for routine maintenance such as street, sidewalk and utility repairs
and replacement. Dates and project information are subject to change and will be updated quarterly. If you
have questions about any of the projects, please call the Public Works Department at 650-903-6311 or email at
public.works@mountainview.gov.
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Mountain View Center for the
Performing Arts Second Stage Addition
and Seating Improvements,
Construction

Scope of Work:
Redesign and construction of a 1,800
square foot addition to allow concurrent
use of the Main Stage and Second Stage by
adding a new green room, dressing rooms,
and restrooms.
Status: Design is underway. The project
design is being updated to include the
latest American with Disabilities (ADA)
requirements for the Center for
Performing Arts.
Consultant: Hawley Peterson & Snyder
Architects
Schedule:
Design Start: March 2019
Design Complete: Summer 2020
Total Project Budget: $3,560,000

19-52

This report represents a portion of the 100 discrete capital improvement projects currently underway and does
not include the 30 projects funded annually for routine maintenance such as street, sidewalk and utility repairs
and replacement. Dates and project information are subject to change and will be updated quarterly. If you
have questions about any of the projects, please call the Public Works Department at 650-903-6311 or email at
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Shoreline Blvd Bus Lane,
Bicycle/Pedestrian Facilities, and Utility
Improvements

Scope of Work:
Install dedicated bus lane and bike/ped
improvements along Shoreline Blvd from
Middlefield to Pear Ave. Eliminate NB
Shoreline onramp to Hwy 85.
Status: Design. Obtaining Caltrans
permit for work over 101 and coordinating
with utility companies to relocate utilities
in conflict with project. Working with
property owners to acquire right-of-way
needed for project.
Consultant: Mark Thomas & Co.
Schedule:
Design Complete: December 2019
Construction Start: April 2020
Construction Complete: Fall 2021
Total Project Budget: $19,379,000
including land acquisition

16-58, 18-43, 18-47

This report represents a portion of the 100 discrete capital improvement projects currently underway and does
not include the 30 projects funded annually for routine maintenance such as street, sidewalk and utility repairs
and replacement. Dates and project information are subject to change and will be updated quarterly. If you
have questions about any of the projects, please call the Public Works Department at 650-903-6311 or email at
public.works@mountainview.gov.
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Shoreline Blvd 101 Off-Ramp Modification Scope of Work: Realign NB US/101 &
Shoreline Blvd. off-ramp to create a new
T-intersection west of Inigo Way/La
Avenida; install new traffic signals; rightof way acquisition and utilities relocation.
Status: Pre-Design. Obtaining Caltrans
approval for a preferred alternative and
environmental clearance.
Consultant: AECOM
Schedule:
Pre-Design Complete: April 2020
Design Start: April 2020
Construction Start: Spring 2022
Project 15-39 & 19-59 Budget for
Feasibility Study, PSR/PR, Design and
R/W: $8,420,000
Project 20-37 Construction Budget:
$23,000,000

15-39, 19-59, 20-37

This report represents a portion of the 100 discrete capital improvement projects currently underway and does
not include the 30 projects funded annually for routine maintenance such as street, sidewalk and utility repairs
and replacement. Dates and project information are subject to change and will be updated quarterly. If you
have questions about any of the projects, please call the Public Works Department at 650-903-6311 or email at
public.works@mountainview.gov.
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Shoreline Boulevard at Highway 101
Bicycle/Pedestrian Bridge Preliminary Design

Scope of Work:
Prepare preliminary design for a bicycle
and pedestrian bridge parallel and
adjacent to Shoreline Blvd over
Highway 101 as described in the
Shoreline Corridor Study.
Status: Project team has been
coordinating the design with the
Gateway Master Plan process. Project
team is preparing bridge structure and
enhancement options for the City
Council’s considerations in Spring 2020.
Staff expects receiving an official letter
from Caltrans by March 2020 detailing
the process and requirements to begin
developing a Cooperative Agreement.
Consultant: Biggs Cardosa Associates
Schedule:
Start Preliminary Design: August 2018
Complete Preliminary Design:
Summer 2020
Total Project Budget: $533,000
(for preliminary design only)
Project 20-38 Design and Construction
Budget: $20,000,000

16-60, 20-38
This report represents a portion of the 100 discrete capital improvement projects currently underway and does
not include the 30 projects funded annually for routine maintenance such as street, sidewalk and utility repairs
and replacement. Dates and project information are subject to change and will be updated quarterly. If you
have questions about any of the projects, please call the Public Works Department at 650-903-6311 or email at
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Phase 1
Scope of Work:
Design and construct Charleston Corridor
Phase 1 Improvements between Shoreline
Blvd and Huff Ave. The project will install
new bus pull-outs on the north and south
sides of Charleston between Joaquin and
Huff. New cycle tracks and wider
sidewalks will be installed on both sides of
Charleston between Shoreline and Huff.
Phases 2 and 3 are between Huff and
Salado Dr.

Charleston Road Improvements

Status: Construction of Phase 1 started
December 2018 and is continuiing.
Design of Phases 2 & 3 began February
2019 and is underway.
The design for Charleston Park is complete
and construction is scheduled to start by
February 2020

Project Budget:
Phase 1 and Charleston Park design and
construction costs are funded by Google.
Phases 2 & 3 design and construction costs
are funded by the City.

Schedule: Phase 1 Construction
Completion: Summer 2020. Bus pull-out
construction has been completed.
Phases 2 & 3 Design Completion:
Spring 2020
Charleston Park Construction Completion:
Fall 2020.

Current Total Budget is $6,269,000

16-59, 19-34
This report represents a portion of the 100 discrete capital improvement projects currently underway and does
not include the 30 projects funded annually for routine maintenance such as street, sidewalk and utility repairs
and replacement. Dates and project information are subject to change and will be updated quarterly. If you
have questions about any of the projects, please call the Public Works Department at 650-903-6311 or email at
public.works@mountainview.gov.
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North Bayshore Circulation Feasibility
Study

Scope of Work:
This project will assess the feasibility of
potential infrastructure improvements and
evaluate traffic and mode shift
implications for the North Bayshore area.
Status: Study is underway.
Consultant: TJKM
Schedule:
Feasibility Study March 2019 - June 2020
Total Project Budget: $1,270,000

19-54

This report represents a portion of the 100 discrete capital improvement projects currently underway and does
not include the 30 projects funded annually for routine maintenance such as street, sidewalk and utility repairs
and replacement. Dates and project information are subject to change and will be updated quarterly. If you
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Scope of Work:
Development of a feasibility study of
automated guideway transit (AGT)
technologies to link the corridor between
the Downtown Transit Center and North
Bayshore.

Automatic Guideway Transit Feasibility
Study

Status: Phase 1 Feasibility Study was
approved by City Council on February 27,
2018.
Per Council direction, staff developed a
scope, budget, and funding plan for a
Phase 2 Feasibility Study to look at
alternative route alignments. The
consultant selection process for Phase 2 has
been completed.
Consultant: Lea+Elliott (Phase 1)
Schedule:
Phase 1 Study Completed: February 2018
Total Project Budget:
17-36: $302,000 for Phase 1 Feasibility
Study.
20-59: $875,000 for Phase 2 Study.

17-36, 20-59

This report represents a portion of the 100 discrete capital improvement projects currently underway and does
not include the 30 projects funded annually for routine maintenance such as street, sidewalk and utility repairs
and replacement. Dates and project information are subject to change and will be updated quarterly. If you
have questions about any of the projects, please call the Public Works Department at 650-903-6311 or email at
public.works@mountainview.gov.
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Comprehensive Modal Plan & Shuttle
Study

Comprehensive Modal Plan Scope of Work:
This project will synthesize existing,
approved and planned transportation
infrastructure into a single cohesive
framework, and analyze citywide origins
and destinations, bike level of traffic stress
(LTS), and school-based pedestrian quality of
service (QOS). The project will identify the
City’s priority transportation
networks serving all modes with a focus on
first-mile/last-mile connections as well as
priority list of improvements with associated
costs.
Consultant: TJKM
Shuttle Study Scope of Work:
This project will evaluate local transit service
needs and develop alternatives for the
potential expansion/modification of local
shuttle bus services.
Consultant: TMD
Status: Both studies are underway.
Schedule:
June 2019 - June 2020

19-63

Total Project Budget: $480,000 (including
$100,000 for the Shuttle Study)

This report represents a portion of the 100 discrete capital improvement projects currently underway and does
not include the 30 projects funded annually for routine maintenance such as street, sidewalk and utility repairs
and replacement. Dates and project information are subject to change and will be updated quarterly. If you
have questions about any of the projects, please call the Public Works Department at 650-903-6311 or email at
public.works@mountainview.gov.
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Transit Center Grade Separation and

Scope of Work:
Complete Preliminary Engineering and
Environmental Clearance of the Master Plan
roadway improvements including a new
Evelyn Avenue ramp to Shoreline
Boulevard, a pedestrian and bicycle
undercrossing and other improvements
related to the elimination of the current atgrade Castro Street crossing of the railroad
tracks.

Access Project

Status:
Environmental clearance completed. 35%
design is underway.
Consultant: Kimley-Horn
Schedule:
For preliminary engineering and
environmental clearance:
Start: April 2018
Complete: March 2020
Project Budget for Preliminary Engineering
and Environmental Clearance: $1,832,000

18-65

This report represents a portion of the 100 discrete capital improvement projects currently underway and does
not include the 30 projects funded annually for routine maintenance such as street, sidewalk and utility repairs
and replacement. Dates and project information are subject to change and will be updated quarterly. If you
have questions about any of the projects, please call the Public Works Department at 650-903-6311 or email at
public.works@mountainview.gov.
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Castro/Moffett/Central near Term
Improvements

Scope of Work:
Lane configuration of northbound Castro
Street; installation of green bike lane;
removal of pork chop islands and free
right turn to tighten turning radius, and
modification of existing traffic signal.
Status:
Construction contract has been awarded.
Submittal review is underway.
Contractor: O’Grady Paving, Inc.
Schedule:
Construction Start: Summer 2020
Construction Complete: Fall/Winter 2020

Total Project Budget: $1,700,000
16-40

This report represents a portion of the 100 discrete capital improvement projects currently underway and does
not include the 30 projects funded annually for routine maintenance such as street, sidewalk and utility repairs
and replacement. Dates and project information are subject to change and will be updated quarterly. If you
have questions about any of the projects, please call the Public Works Department at 650-903-6311 or email at
public.works@mountainview.gov.
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McKelvey Park Detention Basin

Scope of Work:
Santa Clara Valley Water District
(SCVWD) project consisting of a new
stormwater detention basin. The entire
park will be excavated and lowered, and
the play fields will be restored at the new
ground level, along with the construction
of a new mini- park.
Status: Construction is near completion.
A grand opening event is scheduled for
February 29, 2020.
Contractor: Project managed by SCVWD Kiewit Infrastructure
Schedule:
Construction Start: January 2017
Construction Complete: February 2020
City Total Project Budget: $1,375,000

14-54

This report represents a portion of the 100 discrete capital improvement projects currently underway and does
not include the 30 projects funded annually for routine maintenance such as street, sidewalk and utility repairs
and replacement. Dates and project information are subject to change and will be updated quarterly. If you
have questions about any of the projects, please call the Public Works Department at 650-903-6311 or email at
public.works@mountainview.gov.
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Wyandotte Park

Scope of Work:
Construct a new 0.88 acre park at 2254
Wyandotte Street.
Status: Construction is underway.
Contractor: Goodland Landscape
Construction, Inc.
Schedule:
Construction Start: December 2019
Construction Complete: June 2020
Total Project Budget: $3,115,000

17-40 & 18-34

Scope of Work:
Construct a new 0.27 acre park on the
corner of Evandale Ave and Piazza Drive
on a developer dedicated parcel.

Evandale Park

Status: Construction is underway.
Contractor: Redgwick Construction Co.
Schedule:
Construction Start: September 2019
Construction Complete: April 2020
Total Project Budget: $1,711,290
17-45
This report represents a portion of the 100 discrete capital improvement projects currently underway and does
not include the 30 projects funded annually for routine maintenance such as street, sidewalk and utility repairs
and replacement. Dates and project information are subject to change and will be updated quarterly. If you
have questions about any of the projects, please call the Public Works Department at 650-903-6311 or email at
public.works@mountainview.gov.
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Mora/ Ortega Park Design and
Construction
Named Mora Park

Scope of Work:
Design and construct a new 0.45 acre park
on a developer dedicated parcel located on
the corner of Ortega Ave and Mora Place.
Status: Design activities are underway.
The park concept and park name – Mora
Park was approved by City Council on
October 1, 2019.
Consultant: SSA Landscape Architects
Schedule:
Design Start: January 2019
Design Complete: June 2020
Total Project Budget: $1,628,000

17-46
South Whisman Area Park, Design
Named Pyramid Park

Scope of Work:
Design and construct a new park on a 2.7
acre developer dedicated parcel located at
420-430 Ferguson Drive.
Status: Design activities are underway.
The park concept and park name –
Pyramid Park was approved by City
Council on October 29, 2019.
Consultant: Harris Design
Schedule:
Design Start: January 2019
Design Complete: June 2020

17-34

Total Project Budget: $983,400
(design only)

This report represents a portion of the 100 discrete capital improvement projects currently underway and does
not include the 30 projects funded annually for routine maintenance such as street, sidewalk and utility repairs
and replacement. Dates and project information are subject to change and will be updated quarterly. If you
have questions about any of the projects, please call the Public Works Department at 650-903-6311 or email at
public.works@mountainview.gov.
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Scope of Work:
Make repairs and upgrades to the City’s
only sewage pump station to meet current
codes and deteriorating pipe conditions.
The station is located at Shoreline Park
and pumps 85% of the City’s sewage to the
Palo Alto Regional Water Quality Control
Plant. The pump discharge piping and
valves, sluice gates, ventilation and
electrical systems are being replaced or
upgraded.

Immediate Repairs to Sewage Pump
Station

Status: Construction activities are
underway. External piping have been
removed and the pump station is currently
operating in bypass mode.
Contractor: Anderson Pacific Engineering
Construction, Inc.
Schedule:
Construction Start: August 2019
Construction Complete: March 2020
Total Project Budget: $4,261,000

17-48
This report represents a portion of the 100 discrete capital improvement projects currently underway and does
not include the 30 projects funded annually for routine maintenance such as street, sidewalk and utility repairs
and replacement. Dates and project information are subject to change and will be updated quarterly. If you
have questions about any of the projects, please call the Public Works Department at 650-903-6311 or email at
public.works@mountainview.gov.
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Utility Projects at Moffett/Leong

Scope of Work:
Replace water and sewer mains on
Leong Drive. Construct new sewer
main from 750 Moffett to flow easterly
to Leong Drive.
Status: Construction started September
2019. Drivers should take note of
possible lane or street closures around
the construction areas. The water main
has been replaced on Leong Drive.
Contractor: K.J. Woods
Schedule:
Start Construction: September 2019
Complete Construction: Summer 2020
Design Budget: $893,000
Construction Budget : $8,500,000

16-21 & 16-22, 19-41

This report represents a portion of the 100 discrete capital improvement projects currently underway and does
not include the 30 projects funded annually for routine maintenance such as street, sidewalk and utility repairs
and replacement. Dates and project information are subject to change and will be updated quarterly. If you
have questions about any of the projects, please call the Public Works Department at 650-903-6311 or email at
public.works@mountainview.gov.
16

Scope of Work:
Study the expansion/addition or a new
building for the City’s Police/Fire
Administration Building.

Police/Fire Administration Building
Expansion Study

Status: City Council approved the
architectural contract on December 3, 2019
to begin the design for the
expansion/addition of the project.
Contract execution is underway.
Consultant: SVA
Schedule:
For conceptual design:
Start: February 2020
Complete: Fall 2020
Total Project Budget: $2,500,000
(preliminary design only)
19-60 & 20-49

This report represents a portion of the 100 discrete capital improvement projects currently underway and does
not include the 30 projects funded annually for routine maintenance such as street, sidewalk and utility repairs
and replacement. Dates and project information are subject to change and will be updated quarterly. If you
have questions about any of the projects, please call the Public Works Department at 650-903-6311 or email at
public.works@mountainview.gov.
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Street Improvement Projects and Schedule
Street Name

From

To

Type of Improvement

Under Construction – Fall 2019 – Early 2020
N. Shoreline Blvd

Charleston Road

Amphitheatre Pkwy

Resurfacing

Charleston Road

N. Shoreline Blvd

Huff Ave

Resurfacing

California Street

Castro St.

Shoreline Blvd.

Resurfacing

Anna Avenue

Whitney Drive

Elka Avenue

Slurry seal

Bay Street

Pamela Drive

El Camino Real

Slurry seal

Blackfield Way

Marich Way

Clark Avenue

Slurry seal

Columbia Drive

Tulane Drive

Sladky Avenue

Slurry seal

Dalma Drive

Calderon Avenue

McCarty Avenue

Slurry seal

Dell Avenue

Alvin Street

West end

Slurry seal

Doverton Square

Levin Avenue

Levin Avenue

Slurry seal

Elka Avenue

Anna Avenue

Dell Avenue

Slurry seal

Hollingsworth

El Monte Avenue

East end

Slurry seal

Horizon Avenue

Central Avenue

Willowgate Street

Slurry seal

Kathy Way

Hollingsworth

Lloyd Way

Slurry seal

Katrina Way

Levin Avenue

Fairbrook Drive

Slurry seal

Linda Vista Ave

Middlefield Road

Terra Bella Avenue

Slurry seal

Lola Lane

Begen Avenue

Barbara Avenue

Slurry seal

McCarty Avenue

Mercy Street

South End

Slurry seal

Melba Court

Kathy Way

East End

Resurfacing

Mercy Street

Calderon Avenue

East End

Slurry seal

Ormond Drive

San Pierre Way

San Ramon Ave

Slurry seal

Pamela Drive

Phyllis Avenue

Bay Street

Slurry seal

San Clemente Way

Ormond Drive

San Ramon Ave

Slurry seal

S. Shoreline Blvd
El Camino Real
Planned for Construction – Summer/Fall 2020

Villa Street

Slurry seal

Miramonte Ave

Cuesta Drive

Castro Street

Resurfacing

Middlefield Road

Rengstorff Avenue

N. Shoreline Blvd.

Resurfacing

Park Drive

Miramonte Avenue

Sonia Way

Reconstruction

Park Court
Park Drive
End
Street Improvements as part of the Shoreline Reversible Bus Lane Project –

N. Shoreline Blvd

Middlefield Rd

Pear Ave

Reconstruction
Spring 2021

Resurfacing

This report represents a portion of the 100 discrete capital improvement projects currently underway and does
not include the 30 projects funded annually for routine maintenance such as street, sidewalk and utility repairs
and replacement. Dates and project information are subject to change and will be updated quarterly. If you
have questions about any of the projects, please call the Public Works Department at 650-903-6311 or email at
public.works@mountainview.gov.
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FY 2019-2020
COMPLETED CONSTRUCTION PROJECTS
CIP Project #

Project

16-37

Graham Middle School Turf Replacement

17-44

Latham Community Garden

19-26

Tennis Court Resurfacing, Rengstorff Park

19-40

2018/19 City Bridges and Culvert Repairs

16-48

East Whisman TOD Phase 1

19-37

City Hall Remodel, 2nd and 3rd Floors

16-21 & 16-22

Annual Water and Sewer Replacement Projects

Listed in order of completion

January 2020

This report represents a portion of the 100 discrete capital improvement projects currently underway and does
not include the 30 projects funded annually for routine maintenance such as street, sidewalk and utility repairs
and replacement. Dates and project information are subject to change and will be updated quarterly. If you
have questions about any of the projects, please call the Public Works Department at 650-903-6311 or email at
public.works@mountainview.gov.
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