

Environmental Sustainability Task Force Draft Schedule - High Level

1. Communications, Public Education & Outreach and Green Business Development

2. Transit and Transportation

3. Baseline and Measurements

4. Energy/Renewable Energy

5. Built Environment

6. Adaptation to Climate Change

7. Suburban Natural Ecosystems and Biodiversity

8. Waste, Waste Reduction and Recycling

9. Water Availability and Use

13. Land Use Planning

14. Sustainable Quality of Life

As of July 14, 2008

		Karney	Karney Whole	La Bouff	Chambers	Kempf	Karney	Farrell & Potter	Graham	Kapphahn	Zinn	Bishop	Henigson	Martin- Bragado
Week	Week of	Steering	TF	W.G. 1	W.G. 2	W.G. 3	W.G. 4	W.G. 5	W.G. 6	W.G. 7	W.G. 8	W.G. 9	W.G. 13	W.G. 14
#														
1	17-Feb													
2	24-Feb													
3	2-Mar													
4	9-Mar													
5	16-Mar													
6	23-Mar													
7	30-Mar													
8	6-Apr													
9	13-Apr													
10	20-Apr													
11	27-Apr													
12	4-May													
13	11-May													
14	18-May													
15	25-May													
16	1-Jun													
17	8-Jun													
18	15-Jun													
19	22-Jun													
20	29-Jun													
21	6-Jul													
22	13-Jul													
23	20-Jul													
24	27-Jul													
25	3-Aug													
26	10-Aug													
27	17-Aug													
28	24-Aug													
29	31-Aug													
30	7-Sep													
31	14-Sep													

GETTING ORGANIZED (Feb. 19 - Mar. 15)

RESULT: COMMITTEE STRUCTURE, CHAIRS, HIGH LEVEL SCHEDULE ARE ALL IN PLACE

GATHERING DATA AND PUBLIC INPUT (Mar. 16 - May 30)

RESULT: SUBSTANTIAL PUBLIC INPUT HAS BEEN GIVEN TO EACH AD HOC COMMITTEE

WEEK OF MEMORIAL DAY

WINNOWING AND PRIORITIZING AND

DRAFTING AD HOC COMMITTEE REPORTS (June 1 - June 28)

RESULT: COMMITTEES HAVE PRIORITIZED RECOMMENDATIONS WITH ESTIMATES OF COSTS AND BENEFITS

WEEK OF INDEPENDENCE DAY

PUBLIC COMMENT AND FINAL REVIEW (July 6 - Aug. 4)

RESULT: INPUT FROM PUBLIC AND STEERING COMMITTEE HAVE IMPROVED INITIAL COMMITTEE DRAFTS

COPYEDITING AND CONSULTANT FEEDBACK INTEGRATION (Aug. 11 - Sept. 2)

FINALIZATION OF RECOMMENDATIONS (Sept. 3 - Sept. 14)

RESULT: WORKING GROUP RECOMMENDATIONS, APPROVED BY STEERING COM., ARE READY FOR COUNCIL

COMPLETION AND CELEBRATION (Sept. 15)

Environmental Sustainability Task Force Draft Schedule - Details

Working Group Legend

- | | |
|---|---|
| 1. Communications, Public Education & Outreach and Green Business Development | 7. Suburban Natural Ecosystems and Biodiversity |
| 2. Transit and Transportation | 8. Waste, Waste Reduction and Recycling |
| 3. Baseline and Measurements | 9. Water Availability and Use |
| 4. Energy/Renewable Energy | 13. Land Use Planning |
| 5. Built Environment | 14. Sustainable Quality of Life |
| 6. Adaptation to Climate Change | |

As of July 14, 2008

	Chair	Karney	Karney	La Bouff	Chambers	Kempf	Karney	Farrell & Potter	Graham	Kapphahn	Zinn	Bishop	Henigson	Martin-Bragado
				Communi-cations	Transportation	Baseline	Energy / Renewable	Built Environment	Adaptation	Ecosystems	Waste, Reduction	Water	Land Use	Sustainable Quality of Life
Week #	Week of	Steering Cmte.	Whole TF	W.G. 1	W.G. 2	W.G. 3	W.G. 4	W.G. 5	W.G. 6	W.G. 7	W.G. 8	W.G. 9	W.G. 13	W.G. 14
1	17-Feb	21-Feb												
2	24-Feb	25-Feb												
3	2-Mar		3-Mar	4-Mar		5-Mar	7-Mar					5-Mar	4-Mar	
4	9-Mar	10-Mar					12-Mar	12-Mar	9-Mar	12-Mar	11-Mar			
5	16-Mar				17-Mar									
6	23-Mar		24-Mar				26-Mar	Weds. at 4pm at 444 Castro			3/25, 6:30 Peet's		Thurs at 6pm at 1500 Crittenden, dinner incl	
7	30-Mar						3/31 7pm Library Com. Rm.		30-Mar					
8	6-Apr	7-Apr					4/9 7pm Dana St. Coffee Roasting	Weds. at 4pm at 444 Castro						
9	13-Apr							Weds. at 4pm at 444 Castro						
10	20-Apr		PUBLIC INPUT: All Topics, 4/21, 6pm-8:30pm, Council Chambers				4/24 7pm City Hall, Plaza Room	Weds. at 4pm at 444 Castro						
11	27-Apr	28-Apr						Weds. at 4pm at 444 Castro						
12	4-May						5/6 7pm City Hall, Atrium Room	Weds. at 4pm at 444 Castro						
13	11-May							Weds. at 4pm at 444 Castro						

	Chair	Karney	Karney	La Bouff	Chambers	Kempf	Karney	Farrell & Potter	Graham	Kapphahn	Zinn	Bishop	Henigson	Martin-Bragado
				Communi- cations	Transportation	Baseline	Energy / Renewable	Built Environment	Adaptation	Ecosystems	Waste, Reduction	Water	Land Use	Sustainable Quality of Life
Week #	Week of	Steering Cmte.	Whole TF	W.G. 1	W.G. 2	W.G. 3	W.G. 4	W.G. 5	W.G. 6	W.G. 7	W.G. 8	W.G. 9	W.G. 13	W.G. 14
14	18-May		PUBLIC INPUT: All Topics, 5/19, 6:30pm- 9pm, Graham Middle School Multi- Use Room					Weds. at 4pm at 444 Castro						
15	25-May	WEEK OF MEMORIAL DAY												
16	1-Jun	3-Jun		X	X	X								
17	8-Jun	9-Jun								X			X	X
18	15-Jun	16-Jun					X				X			
19	22-Jun	23-Jun						X	X			X		
20	29-Jun	WEEK OF INDEPENDENCE DAY												
21	6-Jul	7-Jul				X								
22	13-Jul	14-Jul					X						X	X
23	20-Jul	21-Jul							X	X		X		
24	27-Jul	28-Jul			X			X			X			
25	3-Aug	4-Aug		X										
26	10-Aug	11-Aug	Copyeditor starts. (NO MEETING ON AUG. 11)											
27	17-Aug	20-Aug	Copyeditor finishes; final draft of Executive Summary is ready. (NO MEETING ON AUG. 18)											
28	24-Aug	25-Aug	Review chapters and final draft of Executive Summary.											
29	31-Aug	3-Sep	Final report ready to send to Task Force. (NO MEETING ON SEPT. 1)											
30	7-Sep	8-Sep	Deadline for public input; desired deadline for Task Force input.											
31	14-Sep	15-Sep	Task Force votes to approve final report.											

NOTES:

- 4-Aug Draft of Introduction/Executive Summary ready is for review. Identify/hire copyeditor. Style guide has been completed.
- 11-Aug No meeting.
- 18-Aug No meeting.
- 1-Sep No meeting.