

**AGENDA:** July 8, 2003

**4.16**

**CATEGORY:** Consent

**DEPT.:** Public Works

**TITLE:** 1999-2000 Water System Replacement,  
Project 00-27—Accept Construction

**RECOMMENDATION**

Accept 1999-2000 Water System Replacement, Project 00-27, and authorize the final contract payment.

**FISCAL IMPACT**

The 1999-2000 Water System Replacement, Project 00-27 is a funded capital improvement project with a total budget of \$1,084,000 from the Water Fund. The final construction cost of \$765,359 is within the construction budget of \$816,540.

**BACKGROUND AND ANALYSIS**

On January 22, 2002, the City Council awarded the construction contract for 1999-2000 Water System Replacement, Project 00-27, to DJK Construction of Oakley, California at the low bid price of \$816,540, which included a \$90,000 construction contingency. The work included installation of 6,570 linear feet of new water main, 13 fire hydrants, 40 gate valves and 153 water services. The new water systems were installed on Notre Dame Drive, Lola Lane, Burgoyne Street and Hackett Avenue from Beatrice Street to its east end.

The final construction cost of \$765,359 included two change orders totaling \$38,819 as shown on Attachment 1. All work has been completed in accordance with the plans and specifications.

**AGENDA:** July 8, 2003

**PAGE:** 2

**PUBLIC NOTICING**—Agenda posting.

Prepared by:

Approved by:

Chris T. Halvorsen  
Construction Engineer

Cathy R. Lazarus  
Public Works Director

Kevin C. Duggan  
City Manager

CTH/9/CAM  
977-07-08-03M^

Attachment: 1. Change Order Log

cc: DJK Construction, Inc.

APWD—Ko, DE/PE, CE, SPWI/Recall, F/c