
SAN ANTONIO PRECISE PLAN

SCHEDULE AS OF AUGUST 21, 2013

	2013			2014													
MAJOR TASKS	July	Aug Sep	t Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec
Planning Area Profile Alternatives			*		6		☆										
Development and Analysi	s				V		~										
Technical Studies																	
Precise Plan									\	\bigstar		♦	,	♦ ★			♦ ★
EIR																	

Legend



Tentative Environmental Planning Commission Meeting (final dates TBD)

***** City Council Meeting

Tentative Council Meeting (final dates TBD)

Tentative Public Workshop (final dates TBD)

For further information please contact Rebecca Shapiro, Associate Planner

Email: rebecca.shapiro@mountainview.gov

Phone: 650-903-6306